
6/9/2020 

Update provided by City of Springfield staff at June 9, 2020 Springfield Bicycle and Pedestrian Advisory Committee meeting. 

CAPITAL TRANSPORTATION PROJECTS OVERVIEW 

Completed: 2019 

 S. 54th St. Path 

 EWEB Path Wayfinding and Safety Improvements 

 Glenwood 14th Street Bike Route Wayfinding 

 Rectangular Rapid Flashing Beacon  Conversions – 3 locations EWEB Path & S. 42nd and Holly 

 S.32nd/Agnes Stewart Rectangular Rapid Flashing Beacon (RRFB) Crosswalk 

 Thurston MS RRFB Crosswalk 

 Riverbend Elem. / 51st Crosswalk Enhancement 

 Main Street PHB Crossing between 66th/67th 

 14th Overlay: Main to ‘B’ and ‘E’ to ‘G’ (Bond) 

 Commercial Overlay: 42nd west to N/S Commercial (Bond) 

 East Springfield Entrance Sign 

 

Estimated Completion:  2020 

 19th/Marcola Intersection Analysis 

 West D Street Improvements Design 

 4th Street Bike Route 

 Virginia/Daisy Bikeway Project Phase 1A Stormwater/ADA/Overlay (42nd St to just west of 51st Pl) 

(just received bids) 

 Olympic Overlay: Aspen to Prescott (Bond) 

 42nd Overlay: Main to IP (Bond) 

 Mohawk Overlay (Bond) 

 Centennial Overlay: Aspen to Prescott (Bond) 

 Traffic Signal Modernization 

 SRTS School Crossing Improvements (21st/’H’ RRFB and bulb-out, ‘G’ Street in front of Two Rivers 

- Dos Rios, ADA ramps and crosswalk on 5th Street @ ‘M’) 

 64th Street ADA Ramp 

 Slurry seal projects 

 

Estimated Completion: 2021 

 Franklin Phase 2 Design (Mississippi to just east of Henderson) 

 W.’D’ Street Bike Improvements 

 SRTS School Crossing Improvement – RRFB at Mt. Vernon Elementary on Jasper Rd @ Dondea 

 Highbanks/58th Overlay (Bond) 

 Thurston Overlay (Bond) 

 Gateway/Kruse Safety Improvements 

 City of Springfield Signal Enhancements 
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 Slurry seal projects 

 

Estimated Completion: 2022 

 S. 42nd/Daisy Roundabout 

 Glenwood Riverfront Path Design/NEPA 

 Downtown Street Lighting Phase 3 

 S. 28th Street Dust Mitigation  

 Slurry seal projects 

Estimated Completion: 2023 

 Mill Street Reconstruct 

 42nd St: International Paper to Marcola (Overlay/Improvements) 

PROJECTS ON HOLD OR UNKNOWN TIMING 

 28th Street Sidewalk In-Fill 

 Virginia-Daisy Bikeway Phases 1B and 3 (west end) 

 Glenwood Internal Streets 

 Downtown Street Lighting Phase 4 

 Street Light LED Replacement Citywide Project (LEDs) 

 Filling the Gaps Sidewalk Projects 

On-Going Projects 

 Manhole Surface Repair 

 

 

 


